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Program Information 
 

 

 
 
 
 
Responsible Office 
 

 
 
 
 
References 
 

 
 
 

Designation And Nomenclature (Popular Name)
CH-47F Improved Cargo Helicopter (CH-47F)

DoD Component
Army

Responsible Office
LTC Bradley Killen  
Office of the Project Manager 
Cargo Helicopters, ATTN: SFAE-AV-CH 
Building 5678 
Redstone Arsenal, AL 35898-5280 

Phone  
Fax  
DSN Phone  
DSN Fax 

256-313-3396  
256-313-3604  
897-3396  
--

bradley.killen@us.army.mil Date Assigned June 29, 2009

SAR Baseline (Production Estimate)
Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated November 22, 2004
 
Approved APB
AAE Approved Acquisition Program Baseline (APB) dated April 22, 2010
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Mission and Description 
 
The CH-47F supports the Army's requirement to be strategically responsive across the full spectrum of operations.  It 
will provide continued support, coverage, and sustainment of Maneuver, Fire Support, Air Defense, and Survivability 
mission areas.  Its mission is transportation of ground forces, class III/class V supplies, and other battle critical cargo 
in support of all future contingencies.  The CH-47F enables the Army to support the rapid response capability 
necessary for forcible and early entry contingency missions, as well as tactical and operational nonlinear, 
noncontiguous, simultaneous, or sequential operations, which will be characteristic of future operations. 
 
The CH-47F is a future force system that supports the Army Vision.  The CH-47F is a twin-turbine, tandem-rotor, 
heavy-lift transport helicopter with a useful load of up to 25,000 pounds.  The CH-47F's lift capability is invaluable as 
the Army transforms from a heavy-division dominated force to a more deployable medium weight force focused 
toward 21st Century Army requirements.  The CH-47F, with its upgraded engines, the Common Avionics 
Architecture System (CAAS) with advanced Avionics, monolithic machined frame components and airframe 
modifications, will reduce operating costs and continue to be a national asset providing peacetime disaster relief 
and wartime service to this country for another 20 years. 
 
The CH-47F program fills the Army's Aviation Transformation Chinook requirement for upgraded aircraft and is 
comprised of both remanufactured and new aircraft.  The total remanufactured aircraft will consist of CH-47Fs and 
MH-47Gs.  The MH-47G configuration replaces the current MH-47E/Ds for the special operations.  The CH-47F 
program installs a new digital cockpit, incorporates all new airframe components, and modifies the aircraft to reduce 
vibration. The CH-47F Common Avionics Architecture System (CAAS) digital cockpit will provide future growth 
potential. It includes a digital data bus that permits installation of enhanced communications and navigation 
equipment for improved situational awareness, mission performance, and survivability.  New airframe structural 
components and modifications will reduce harmful vibrations, improving Operations and Support (O&S) efficiency 
and crew endurance. Other airframe modifications reduce the time required for aircraft tear down and build-up during 
C-5/C-17 deployment by 60 percent.  These modifications significantly enhance the CH-47F's strategic deployment 
capability. 
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Executive Summary 
 
The Army Acquisition Executive (AAE) approved a revised Acquisition Program Baseline (APB) on April 22, 2010. 
 
The program remains on schedule with 227 aircraft on contract (137 New Build and 90 ReNew).  A total of 174 
aircraft have been delivered to date: 2 Development, 65 ReNew, 50 New Build, and 57 MH-47Gs.  
 
The Government awarded Boeing a five-year Multiyear contract for 215 CH-47F Aircraft August 26, 2008.  This 
contract consists of 109 each New Build aircraft, 72 each ReNew aircraft, and priced options for 34 each New Build 
aircraft.  Total five-year contract value, inclusive of options, is $4.3 billion. This secures the production base, 
stabilizes the work force for Boeing and their supplier partners in more than 45 states, and takes advantage of 
economies of scale.  At time of award, the first year of aircraft was funded as well as exercising an option for 10 New 
Build Aircraft utilizing Fiscal Year 2008 (FY08) Supplemental funding.  The Government obligated the second year, 
Lot 7, of Multiyear consisting of 15 ReNew aircraft and 23 New Build aircraft.  On December 14, 2009 the 
Government obligated the third year, Lot 8, of Multiyear consisting of 14 ReNew aircraft.  The fourth year, Lot 9, was 
partially obligated on December 22, 2010 with 11 ReNew aircraft and 4 New Build aircraft. 
 
The program successfully met the First through Sixth Unit Equipped (UE) completion dates.  The Project 
Management Office (PMO) has been tasked with New Equipment Training (NET) for Fifth through Thirteenth UE and 
completed Sixth UE fielding / training on June 16, 2010.  CH-47F New Equipment Training Team (NETT) #1 began 
training the Seventh UE (25th Combat Aviation Brigade (CAB))  February 15, 2011 while NETT #2 will begin NET of 
the Eighth UE, (12th CAB) on May 1, 2011.  Shipping of aircraft and equipment to Hawaii was completed in October 
2010.  Shipping of aircraft and equipment to Germany will begin and complete in March 2011. 
 
Rockwell Collins Field Service Representatives and Boeing Logistics Services Representatives continue to support 
units in Operation Enduring Freedom (OEF).   
 
The thirteenth and fourteenth Transportable Flight Proficiency Simulators (TFPS) were produced by Manned Flight 
Simulation (MFS), Patuxent River, Maryland. Unit 13 was completed and delivered February 9, 2011.  Unit 14 will be 
delivered not later than August 31, 2011. The fifteenth, sixteenth and seventeenth Transportable Flight Proficiency 
Simulators (TFPS) are being produced by Yulista Aviation Services in Huntsville, Alabama. 

The CH-47F Common Avionics Architecture System (CAAS) cockpit is based on the MH-47G configuration currently 
used by Special Operations Aviation.  The CH-47F PMO fielded updates to the CAAS to support interoperability 
requirements for software blocking. 
 
The CH-47F PMO is installing InfraRed Suppression System (IRSS) and other Department of the Army (DA) 
directed post-production modifications at the Millville, New Jersey modification center. 
 
The funding and quantity profile contained in this Selected Acquisition Report assumes an award of a follow-on 
Multiyear contract beginning in FY13.      
 
There are no significant software issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

  

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

ORD Approval NOV 1997 NOV 1997 MAY 1998 NOV 1997
Milestone II ASARC NOV 1997 NOV 1997 MAY 1998 DEC 1997
EMD Contract Award MAR 1998 MAR 1998 SEP 1998 MAY 1998
Critical Design Review (CDR) SEP 1999 SEP 1999 MAR 2000 SEP 1999
LRIP (#1) Contract Award DEC 2002 DEC 2002 JUN 2003 DEC 2002
LRIP (#2) Contract Award DEC 2003 DEC 2003 JUN 2004 DEC 2003
IOT&E 

Start MAR 2004 MAR 2004 SEP 2004 APR 2004
Finish MAY 2004 MAY 2004 NOV 2004 MAY 2004

LRIP (#1) First Delivery OCT 2004 OCT 2004 APR 2005 OCT 2004
Milestone III ASARC NOV 2004 NOV 2004 MAY 2005 NOV 2004
Full Rate Production Contract Award DEC 2004 DEC 2004 JUN 2005 MAY 2005
First Unit Equipped MAY 2007 MAY 2007 NOV 2007 JUL 2007

Acronyms And Abbreviations 
ASARC - Army Systems Acquisition Review Council 
EMD - Engineering and Manufacturing Development 
IOT&E - Initial Operational Test and Evaluation 
LRIP - Low Rate Initial Production 
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ORD - Operational Requirements Document 

Change Explanations 
None 
 
Memo
Initial Operational Test and Evaluation (IOT&E) is a single effort divided into two phases.  Phase I, completed in May 
2004, supported Full Rate Production.  Phase II, completed June 2007, supported First Unit Equipped. 
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Performance 
 

 
 
Requirements Source: 
Memo SAAL-ZSA from the Army Acquisition Executive, with subject CH-47F Chinook Program Acquisition Decision 
Memorandum, dated December 23, 2009, accepted the Cargo Helicopter PM's assessment that the Chinook 
program is appropriately scoped and directed the PM to re-baseline the CH-47F program. 
 
 

 

 
 
 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Self-deploy w/30 min fuel 
reserve (nm)  

1260 1260 1056 1130 1130

Transport 16,000 lbs of 
internal/external cargo 
(nm)  

100 100 50 56 56

Transport combat 
equipped troops:  
Number of Troops  44 44 31 31 31
Range (nm)  150 150 100 150 150

Reliability:  
Mean Time Between 
Essential 
Maintenance Actions 
(MTBEMA) (flt hrs)  

3.5 3.5 3.3 4.63 3.5

Maintenance:  
Total Maintenance 
Ratio (mmh/flt hr)  

9.2 9.2 9.8 3.43 9.2

Acronyms And Abbreviations 
flt - flight 
hr(s) - hour(s) 
lbs - pounds 
min - minutes 
mmh - maintenance man hour 
nm - nautical miles 
w/ - with 

Change Explanations 
None 
 
Memo
The data above reflects findings in the September 15, 2009 Reliability and Maintainability (RAM) report from Avion, 
Inc.  The Product Mananger, CH47-F no longer collects Reliability and Maintainability (RAM) Data. 
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Track To Budget 
 

 
 
 

General Memo
Item Control Number AA0252 is shared with CH-47D modifications applied to currently fielded D aircraft.  The CH-
47F's funding lines have been changed starting Fiscal Year 2010 (FY10) to CH-47 Helicopter (A05101) - a parent 
(rollup) of New Build and Service Life Extension Program (SLEP), CH-47 SLEP (A05105), and CH-47 New Build 
(A05008). CH-47F funding for FY09 and prior resides on the previously combined AA0252 line. 
 
RDT&E
 
APPN 2040  BA 07  PE 0203744A  (Army) 
 

 
Project D430  Aircraft Modifications/Product 

Improvement Program/Improved 
Cargo Helicopter 

(Shared)  (Sunk) 

 
Procurement
 
APPN 2031  BA 01  PE 12106800  (Army) 
 
  ICN A05008  CH-47 NEW BUILD  (Shared)   
 
APPN 2031  BA 01  PE 11206781  (Army) 
 
  ICN A05105  CH-47 SLEP  (Shared)   
 
APPN 2031  BA 02  PE 12103264  (Army) 
 

  ICN AA0252  CH-47 CARGO HELICOPTER 
MODS 

(Shared)  (Sunk) 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2005 $M
BY2005 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 179.7 183.3 201.6 183.3 171.0 171.6 171.6
Procurement 10435.1 11869.0 13055.9 12519.8 11976.4 13464.6 14266.9

Flyaway 9840.9 -- -- 11887.0 11304.4 -- 13555.7
Recurring 9566.2 -- -- 11547.8 11032.5 -- 13223.3
Non Recurring 274.7 -- -- 339.2 271.9 -- 332.4

Support 594.2 -- -- 632.8 672.0 -- 711.2
Other Support 533.4 -- -- 571.7 600.2 -- 639.7
Initial Spares 60.8 -- -- 61.1 71.8 -- 71.5

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 10614.8 12052.3 N/A 12703.1 12147.4 13636.2 14438.5
 
The confidence level of the CH-47F Acquisition Program Baseline (APB) cost estimate, which was approved 
on April 22, 2010, is 50% in accordance with Army policy. 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 2 2 2
Procurement 510 523 530
Total 512 525 532

 
The Army Acquisition Objective was increased to 530, increasing quantity procured by seven H-47s. 
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2012 President's Budget / December 2010 SAR (TY$ M) 

 
Minor deltas in quantities exist in FY12 and FY13 between the SAR and PB12 submission. SAR quantities 
include 1 additional MH-47G in FY12 for Special Operations Aviation and 10 additional CH-47Fs in FY13 
added after the PB lock (funding was already included in PB12 during program review process but quantities 
were not identified until after PB lock). SAR is capturing the correct quantities.  

  

  

  

Appropriation Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

RDT&E 171.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 171.6
Procurement 7010.9 1075.6 1299.2 1277.8 813.3 840.2 1097.4 852.5 14266.9
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 7182.5 1075.6 1299.2 1277.8 813.3 840.2 1097.4 852.5 14438.5
PB 2011 Total 7214.7 1118.6 1168.0 976.9 762.9 808.0 926.7 660.4 13636.2
Delta -32.2 -43.0 131.2 300.9 50.4 32.2 170.7 192.1 802.3

 

Quantity Undistributed Prior FY2011 FY2012 FY2013 FY2014 FY2015 FY2016
To 

Complete Total

Development 2 0 0 0 0 0 0 0 0 2
Production 0 269 40 48 48 28 30 39 28 530
PB 2012 Total 2 269 40 48 48 28 30 39 28 532
PB 2011 Total 2 269 42 47 36 30 32 38 29 525
Delta 0 0 -2 1 12 -2 -2 1 -1 7
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1995 -- -- -- -- -- -- 2.7
1996 -- -- -- -- -- -- 4.3
1997 -- -- -- -- -- -- 16.6
1998 -- -- -- -- -- -- 22.6
1999 -- -- -- -- -- -- 23.8
2000 -- -- -- -- -- -- 27.1
2001 -- -- -- -- -- -- 37.7
2002 -- -- -- -- -- -- 17.7
2003 -- -- -- -- -- -- 3.3
2004 -- -- -- -- -- -- 7.3
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- 7.0
2007 -- -- -- -- -- -- 1.5

Subtotal 2 -- -- -- -- -- 171.6
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Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

1995 -- -- -- -- -- -- 3.1
1996 -- -- -- -- -- -- 4.8
1997 -- -- -- -- -- -- 18.4
1998 -- -- -- -- -- -- 24.9
1999 -- -- -- -- -- -- 25.9
2000 -- -- -- -- -- -- 29.1
2001 -- -- -- -- -- -- 39.9
2002 -- -- -- -- -- -- 18.5
2003 -- -- -- -- -- -- 3.4
2004 -- -- -- -- -- -- 7.3
2005 -- -- -- -- -- -- --
2006 -- -- -- -- -- -- 6.6
2007 -- -- -- -- -- -- 1.4

Subtotal 2 -- -- -- -- -- 183.3
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Annual Funding TY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- -- 41.6 41.6 17.7 59.3
2002 -- -- -- 45.5 45.5 14.9 60.4
2003 14 353.8 -- 224.8 578.6 18.6 597.2
2004 16 227.8 -- -- 227.8 23.2 251.0
2005 30 700.3 -- 4.6 704.9 15.0 719.9
2006 24 461.4 -- 2.6 464.0 40.6 504.6
2007 43 1121.7 -- 13.3 1135.0 88.3 1223.3
2008 53 1253.8 -- -- 1253.8 60.4 1314.2
2009 52 1216.3 -- -- 1216.3 54.4 1270.7
2010 37 898.6 -- -- 898.6 111.7 1010.3
2011 40 1024.2 -- -- 1024.2 51.4 1075.6
2012 48 1272.0 -- -- 1272.0 27.2 1299.2
2013 48 1228.4 -- -- 1228.4 49.4 1277.8
2014 28 782.8 -- -- 782.8 30.5 813.3
2015 30 810.8 -- -- 810.8 29.4 840.2
2016 39 1065.7 -- -- 1065.7 31.7 1097.4
2017 27 730.1 -- -- 730.1 25.8 755.9
2018 1 75.6 -- -- 75.6 21.0 96.6

Subtotal 530 13223.3 -- 332.4 13555.7 711.2 14266.9
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Annual Funding BY$ 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2005 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2005 $M

Non 
Recurring 
Flyaway  

BY 2005 $M

Total 
Flyaway  

BY 2005 $M

Total 
Support  

BY 2005 $M

Total 
Program  

BY 2005 $M

2001 -- -- -- 43.9 43.9 18.7 62.6
2002 -- -- -- 47.4 47.4 15.5 62.9
2003 14 360.5 -- 228.9 589.4 19.0 608.4
2004 16 225.8 -- -- 225.8 22.9 248.7
2005 30 675.4 -- 4.4 679.8 14.5 694.3
2006 24 433.3 -- 2.4 435.7 38.2 473.9
2007 43 1032.9 -- 12.2 1045.1 81.3 1126.4
2008 53 1136.9 -- -- 1136.9 54.8 1191.7
2009 52 1089.7 -- -- 1089.7 48.7 1138.4
2010 37 794.6 -- -- 794.6 98.8 893.4
2011 40 891.5 -- -- 891.5 44.8 936.3
2012 48 1086.8 -- -- 1086.8 23.2 1110.0
2013 48 1032.1 -- -- 1032.1 41.5 1073.6
2014 28 646.7 -- -- 646.7 25.2 671.9
2015 30 658.6 -- -- 658.6 23.9 682.5
2016 39 851.2 -- -- 851.2 25.3 876.5
2017 27 573.4 -- -- 573.4 20.3 593.7
2018 1 58.4 -- -- 58.4 16.2 74.6

Subtotal 530 11547.8 -- 339.2 11887.0 632.8 12519.8
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Low Rate Initial Production 
 

 
The Fiscal Year 2003 (FY03) President's Budget reflected revised Low Rate Initial Production (LRIP) quantities 
with seven in FY03 and 16 in FY04 for a total of 23 aircraft. However, only the first aircraft in LRIP I was a CH-47F 
and all remaining aircraft were MH-47G's. 
 
 
 
 

  
Cost Quantity Information 
2031 | Procurement | Aircraft Procurement, Army

Fiscal 
Year Quantity

End Item 
Recurring 
Flyaway 
(Aligned 

with 
Quantity) 
BY 2005 

$M
2001 -- --
2002 -- --
2003 14 348.8
2004 16 225.4
2005 30 672.8
2006 24 416.4
2007 43 1038.9
2008 53 1135.2
2009 52 1080.8
2010 37 794.3
2011 40 886.3
2012 48 1089.9
2013 48 1028.4
2014 28 626.8
2015 30 720.8
2016 39 851.2
2017 27 573.4
2018 1 58.4

Subtotal 530 11547.8

Initial LRIP Decision Current Total LRIP 
 Approval Date  12/31/1997  12/31/1997
 Approved Quantity  30  23
 Reference  Milestone II  Milestone II
 Start Year  2003  2003
 End Year  2004  2004

CH-47F December 31, 2010 SAR

  UNCLASSIFIED 17



 
 
 
Nuclear Cost 
 

 
 
 
 

Foreign Military Sales 
 

 

 
The CH-47F aircraft capabilities and operational successes in Operation New Dawn and Operation Enduring 
Freedom are generating a lot of interest and inquiries from Foreign CH-47D customers.  The Common Avionics 
Architecture System (CAAS) cockpit provides pilot workload reductions and enhanced flight capabilities through 
flight control coupling.  Foreign customers requesting configuration modifications to the aircraft which change the 
CAAS software, aircraft handling qualities, mission equipment or performance will incur non-recurring and recurring 
costs to develop, test, qualify, certify, field, and maintain the software and related hardware as well as increase the 
lead time to deliver the modified CH-47F.  Foreign Military Sales will help ensure a robust supply chain and 
industrial base.  The sale dates above are Letter Of Acceptance (LOA) signature dates. 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Turkey 7/9/2010 6 252.0
Australia 3/19/2010 7 249.0

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2005 $M BY2005 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2010 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 12052.3 12703.1
Quantity 525 532
Unit Cost 22.957 23.878 +4.01 

Average Procurement Unit Cost (APUC) 
Cost 11869.0 12519.8
Quantity 523 530
Unit Cost 22.694 23.622 +4.09 

BY2005 $M BY2005 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(NOV 2004 APB)

Current Estimate 
(DEC 2010 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 10614.8 12703.1
Quantity 512 532
Unit Cost 20.732 23.878 +15.17 

Average Procurement Unit Cost (APUC) 
Cost 10435.1 12519.8
Quantity 510 530
Unit Cost 20.461 23.622 +15.45 
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Unit Cost History 
 

  

 

 

BY2005 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB MAY 1998 9.283 8.840 10.316 9.909
APB as of January 2006 NOV 2004 20.732 20.461 23.725 23.483
Revised Original APB NOV 2004 20.732 20.461 23.725 23.483
Prior APB NOV 2004 20.732 20.461 23.725 23.483
Current APB APR 2010 22.957 22.694 25.974 25.745
Prior Annual SAR DEC 2009 22.957 22.694 25.974 25.745
Current Estimate DEC 2010 23.878 23.622 27.140 26.919

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

10.316 -0.491 3.003 -0.164 2.273 7.378 0.000 1.410 13.409 23.725
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

23.725 -0.278 0.054 -0.537 0.410 3.702 0.000 0.064 3.415 27.140
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

9.909 -0.487 3.180 -0.171 2.282 7.354 0.000 1.416 13.574 23.483
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

23.483 -0.277 0.063 -0.539 0.410 3.714 0.000 0.065 3.436 26.919
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A N/A N/A N/A
Milestone II N/A NOV 1997 NOV 1997 DEC 1997
Milestone III N/A JAN 2004 NOV 2004 NOV 2004
FUE N/A SEP 2004 MAY 2007 JUL 2007
Total Cost (TY $M) N/A 3115.4 12147.4 14438.5
Total Quantity N/A 302 512 532
Prog. Acq. Unit Cost (PAUC) N/A 10.316 23.725 27.140
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 171.0 11976.4 -- 12147.4
Previous Changes 

Economic -0.9 -147.9 -- -148.8
Quantity -- +348.5 -- +348.5
Schedule -- -267.1 -- -267.1
Engineering +0.5 -- -- +0.5
Estimating +1.0 +1542.5 -- +1543.5
Other -- -- -- --
Support -- +12.2 -- +12.2

Subtotal +0.6 +1488.2 -- +1488.8
Current Changes 

Economic -- +1.0 -- +1.0
Quantity -- +154.4 -- +154.4
Schedule -- -18.5 -- -18.5
Engineering -- +217.5 -- +217.5
Estimating -- +425.8 -- +425.8
Other -- -- -- --
Support -- +22.1 -- +22.1

Subtotal -- +802.3 -- +802.3
Total Changes +0.6 +2290.5 -- +2291.1
CE - Cost Variance 171.6 14266.9 -- 14438.5
CE - Cost & Funding 171.6 14266.9 -- 14438.5
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Previous Estimate: December 2009 

Summary Base Year 2005 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 179.7 10435.1 -- 10614.8
Previous Changes 

Economic -- -- -- --
Quantity -- +296.0 -- +296.0
Schedule -- -4.2 -- -4.2
Engineering +0.5 -- -- +0.5
Estimating +3.1 +1120.3 -- +1123.4
Other -- -- -- --
Support -- +21.8 -- +21.8

Subtotal +3.6 +1433.9 -- +1437.5
Current Changes 

Economic -- -- -- --
Quantity -- +121.0 -- +121.0
Schedule -- -4.1 -- -4.1
Engineering -- +176.9 -- +176.9
Estimating -- +340.2 -- +340.2
Other -- -- -- --
Support -- +16.8 -- +16.8

Subtotal -- +650.8 -- +650.8
Total Changes +3.6 +2084.7 -- +2088.3
CE - Cost Variance 183.3 12519.8 -- 12703.1
CE - Cost & Funding 183.3 12519.8 -- 12703.1
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +1.0
Total Quantity variance resulting from increase of seven H-47s from 523 to 530. 

(Subtotal) +140.6 +179.4

Quantity variance resulting from increase of seven H-47s from 523 to 530. 
(Quantity) (+121.0) (+154.4)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-4.1) (-5.3)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+23.7) (+30.3)

Acceleration of procurement buy profile. (Schedule) 0.0 -13.2
Cut-in of go-to-war modifications that are currently done post-production: critical safety 

items, Alternate Communications, InfraRed Suppression System (IRSS), and Cargo 
On/Off Loading System (COOLS). (Engineering) 

+176.9 +217.5

Adjustment for current and prior escalation. (Estimating) +1.8 +2.2
Increase for engine Service Life Extension Program (SLEP) because of higher flying 

hours. (Estimating) +119.8 +146.1

Increase due to revised Multi-Year II cost estimate. (Estimating) +111.6 +141.9
Refined System Engineering/Program Management Estimate. (Estimating) +48.9 +62.5
Increase due to additonal New Build aircraft and reduction in ReNew aircraft. 

(Estimating) +34.4 +42.8

Adjustment for current and prior escalation. (Support) +0.2 0.0
Increase in Other Support due to additional aircraft. (Support) (QR) +10.2 +14.4
Increase in Initial Spares due to additional aircraft. (Support) (QR) +6.4 +7.7

Procurement Subtotal +650.8 +802.3
 
(QR) Quantity Related
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name New Build Recurring 
Contractor Boeing Helicopter 
Contractor Location Philadelphia, PA 19142 
Contract Number, Type W58RGZ-04-C-0012/2,  FFP 
Award Date December 21, 2004 
Definitization Date December 22, 2005 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

616.6 N/A 19 1485.7 N/A 59 1485.7 1485.7 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The target price changed from $616.6M to $1,485.7M due to increase in quantity from 19 to 59 CH-47F aircraft. 
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Appropriation: Procurement 
Contract Name Multiyear I 
Contractor Boeing Helicopter 
Contractor Location Philadelphia, PA 19142 
Contract Number, Type W58RGZ-04-C-0098/1,  FFP 
Award Date August 26, 2008 
Definitization Date December 22, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

722.7 N/A 35 2783.6 N/A 135 2783.6 2783.6 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The target price changed from $722.7M to $2,783.6M due to increase in quantity from 35 to 135 CH-47F aircraft. 
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Appropriation: Procurement 
Contract Name Full Rate Production G Lot 6 
Contractor Boeing Helicopter 
Contractor Location Philadelphia, PA 19142 
Contract Number, Type W58RGZ-04-G-0023/78,  FFP 
Award Date January 11, 2008 
Definitization Date January 11, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

81.5 N/A 6 88.1 N/A 6 88.1 88.1 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
Although the MH-47G funding for the common portion to CH-47F aircraft is included in CH-47F total program 
funding, the contract is managed by the Technology Application Program Office (TAPO).  
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Appropriation: Procurement 
Contract Name Full Rate Production G Lot 7 
Contractor Boeing Helicopter 
Contractor Location Philadelphia, PA 19142 
Contract Number, Type W58RGZ-04-G-0023/106,  FFP 
Award Date May 01, 2008 
Definitization Date December 17, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

100.7 N/A 6 100.7 N/A 6 100.7 100.7 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
Although the MH-47G funding for the common portion to CH-47F aircraft is included in CH-47F total program 
funding, the contract is managed by the Technology Application Program Office (TAPO).  
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Deliveries and Expenditures 
 

 

 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 2 2 2 100.00% 
Production 169 172 530 32.45% 
Total Program Quantities Delivered 171 174 532 32.71% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 14438.5 Years Appropriated 17 
Expenditures To Date 4986.0 Percent Years Appropriated 70.83% 
Percent Expended 34.53% Appropriated to Date 8258.1 
Total Funding Years 24 Percent Appropriated 57.20% 
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Operating and Support Cost 
 

 

 
 
 

Assumptions And Ground Rules 
Data for the CH-47F is based on a January 2011 Project Office Estimate (POE), which assumes an end state of 
440 CH-47F operational aircraft when fully fielded flying 180 peacetime hours per year. The total Operating and 
Support (O&S) cost is based on a 20-year useful life. 
 
The antecedent to the CH-47F is the CH-47D, for which the O&S costs are from the D model POE with a production 
quantity of 422 aircraft. 
 
Both the CH-47F and CH-47D estimates utilize the Department of Defense (DoD) latest inflation Indices in 
Automated Cost Estimating Integrated Tools (ACEIT), dated January 2011. 

Costs BY2005 $K

Cost Element
CH-47F 

Average Annual Per Aircraft
CH-47D 

Average Annual Per Aircraft
Unit-Level Manpower 353.9 549.0
Unit Operations 911.3 836.7
Maintenance 194.9 116.3
Sustaining Support 39.8 634.7
Continuing System Improvements 55.6 71.0
Indirect Support 138.7 144.4
Other 165.1 160.5
Total Unitized Cost (Base Year 2005 $) 1859.3 2512.6
 
 

Total O&S Costs $M CH-47F CH-47D
Base Year 16361.8 21207.3
Then Year 22208.9 21829.1
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